COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2011

ESTI MATE SUMVARY 08:31: 23
CONTI D: C17702 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 17702-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 141.0 DAYS TIME ALLOW 1/16/2011 FI XED COVPLETI ON DATI
SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON PERCENT TI ME: 93. 38 ORI G TI ME ALLON 11/12/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0821-090

SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON

NAME OF ROAD: 082A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 01/ 29/ 2011 DATE TI ME STARTED 08/ 19/2010
195 LODGEPOLE O RCLE DATE LET 07/ 15/ 2010 DATE WORK BEGAN 08/ 19/ 2010
DATE AWARDED 07/ 27/ 2010 DATE TI ME STOPPED 01/06/2011
DATE CONTRACT EXECUTED 08/ 19/ 2010 DATE ACCEPTED 01/ 06/ 2011
PARACHUTE CO 81635 970- 903- 3028 DATE NOTI CE TO PROCEED 08/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,239, 772.82 PARTI C PATI NG $ 1,150. 00 $ 0. 00
AWARD PRQIECT AMT: $ 767, 243. 50 NON- PARTI Cl PATI NG 1,238, 318. 95 2,704.21
PERCENT COVPLETE: 99. 98% TOTAL EARNI NGS 1, 239, 468. 95 2,704.21
FUNDS AVAI LABLE: $ 303. 87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 239, 468. 95 2,704.21
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -11,508.65 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 227, 960. 30 2,704.21
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 227, 960. 30 2,704.21
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ 2,704.21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17702-BI D ESTI MATE RUN 02/ 03/ 2011
PRQIECT: C 0821- 090 ESTI MATE NO 0005 08:31: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01510  BACKHCOE 70. 000 70. 000
HOUR 0. 000 0.00
143. 00000 70. 000 10, 010. 00
0010 203-01582  TRUCK (DUNVP) 149. 000 149. 000
HOUR 0. 000 0.00
90. 00000 149. 000 13, 410. 00
0015 203-01594  COVBI NATI ON LOADER 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0020 203-02300  ROCK SCALER 108. 000 108. 000
HOUR 0. 000 0.00
55. 00000 108. 000 5, 940. 00
0025 203-02330  LABORER 16. 000 16. 000
HOUR 0. 000 0.00
35. 00000 16. 000 560. 00
0030 208-00002  ERCSI ON LOG (12 I NCH) 60. 000 60. 000
LF 0. 000 0.00
6. 25000 60. 000 375. 00
0035 210-00520  *REBU LD PCRTI ONS OF PRESENT STRUCTURE 17. 000 17. 000
5% 0. 000 0.00
185. 00000 17. 000 3, 145. 00
0040 211-01300  ROCK ANCHOR 197. 000 197. 000
EACH 0. 000 0.00
225. 00000 197. 000 44,325.00
0045 607-55031  MESH POST ( SPECI AL) 47.000 47.000
EACH 0. 000 0.00
1, 340. 00000 47.000 62, 980. 00
0050 607-55101  *CABLE NET (1/2 I NCH) 76, 500. 000 76, 500. 000
SF 0. 000 0.00
9. 88000 76, 500. 000 755, 820. 00
0050 MATERI AL ALLOMANCE CABLE NET 0. 000
SF 0. 000 0.00

7. 75000 0. 000 0. 00



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17702-BI D ESTI MATE RUN
PRQJECT: C 0821-090 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 MATERI AL ALLOMNCE CABLE NET 0. 000
SF 0. 000 0. 00
7. 75000 0. 000 0. 00
0055 618-09040 ANCHOR TEST 6. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0060 626-00000 MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
0065 630-00000 *FLAGGE NG 582. 000 577. 500
HOUR 4.500 130. 50
29. 00000 582. 000 16, 878. 00
0070 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 33. 000 33. 000
DAY 0. 000 0. 00
259. 00000 33. 000 8, 547. 00
0075 630-00012 *TRAFFI C CONTROL MANAGEMENT 74. 000 72.000
DAY 2.000 922. 00
461. 00000 74. 000 34, 114. 00
0080 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 1. 800
EACH 0. 200 8. 00
40. 00000 2.000 80. 00
0085 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 25. 200
EACH 2. 800 137. 20
49. 00000 28. 000 1,372.00
0090 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 14. 000 12. 600
EACH 1. 400 68. 60
49. 00000 14. 000 686. 00
0095 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 41. 000 36. 900
SF 4.100 86. 10
21. 00000 41. 000 861. 00
0100 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYP
5 EACH 0. 100 260. 60
2,606. 00000 1. 000 2,606. 00



CONTI D: C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17702-BID ESTI MATE RUN 02/ 03/ 2011
PRQJECT: C 0821-090 ESTI MATE NO. 0005 08:31:23

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0105 630-80360  *DRUM CHANNELI ZI NG DEVI CE 10. 000 9. 000
EACH 1. 000 8.80
8. 80000 10. 000 88. 00
0110 630-80380  *TRAFFI C CONE 131. 000 117. 900
EACH 13. 100 14. 41
1. 10000 131. 000 144. 10
0115 630-85040  *I MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 900
TEMPORARY)
( EACH 0.100 638. 00
6, 380. 00000 1. 000 6, 380. 00
0120 700-70002  F/ A ANTI Cl PATED CVD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0135 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700-70080 F/ A FURNI SH OFFI CE SPACE 6, 200. 000 5, 896. 130
FA 0. 000 0.00
1. 00000 5, 896. 130 5, 896. 13
0160 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 0. 900
TE CO 002
(TEMPCRARY) EACH 0.100 430. 00
4, 300. 00000 1. 000 4,300. 00
0165 626-00100  MOBI LI ZATI ON (W THOUT AUTOPAY) QO 002 A-1 TRAFFIC 1. 000 1. 000
CONTROL
LS 0. 000 0.00
500. 00000 1. 000 500. 00



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17702-BI D ESTI MATE RUN 02/ 03/ 2011
PRQJECT: C 0821-090 ESTI MATE NO 0005 08:31: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 900-00012 ADDED | TEM (FQOT)/ CO 002 ADDI TI ONAL TEMPORARY ROCKFALL 100. 000 100. 000
PROTECTI ON
LF 0. 000 0. 00
75. 00000 100. 000 7,500. 00
0175 700-70035 F/ A CO 002 ADDI TI ONAL EQUI PMENT COST DI FFERENCE 32,901. 720 32,901. 720
F A 0. 000 0. 00
1. 00000 32,901. 720 32,901.72
0180 607-55100 W RE MESH CO- 003 79, 000. 000 79, 000. 000
SF 0. 000 0. 00
1. 90000 79, 000. 000 150, 100. 00
0180 MATERI AL ALLOMNCE W RE MESH 0. 000
SF 0. 000 0. 00
0. 63609 0. 000 0. 00
0180 MATERI AL ALLOMNCE W RE MESH 0. 000
SF 0. 000 0. 00
0. 59524 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 238,622.82$% 2,704.21$ 1,238,318.95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
CAT 0400 CURRENT AMI  $ 1, 150. 00 $ 0.00$ 1, 150. 00
PRQJECT TOTAL CURRENT AMI $ 1,239,772.82$ 2,704.21$ 1,239, 468.95




